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The June opening of the Loop 202 Santan Freeway to
Arizona Avenue completes a key regional transportation
linK final freeway-to-freeway connections between the
Santan and Loop 101 Price freeways. By the end of the yeac
an extension to Gilbert Road will add more than five new
miles to the Santan as it makes its way into the heart of the
Southeast Valley. Work began between Loop 101 and Gilbert
Road during summer '03, and by the end of that yeac the
first five-mile Santan segment between Interstate 10 and
Loop 101 opened to traffic.

Completion of all construction within the 25-mile long
San tan Freeway corridor is now scheduled by summer '06.
Construction started last spring on the final II-miles of six-
lane, divided freeway between Gilbert and Elliot roads. The
State Transportation Board has awarded more than $160
million, for three projects, to extend the freeway to Elliot
Road, where the northern Santan segment between Elliot
and the U.S. 60 Superstition Freeway opened last January.
Included in the opening were the first ramps (to and from
the south) of the massive "SuperRedTan" traffic interchange,
which will ultimately link U.S. 60 to both the Santan and Red
Mountain freeways.

A $71 million project awarded in April to complete the
SuperRedTan interchange is among the last milestones
toward the goal of completing Loop 202, and with it a
Regional Freeway System program that began in the East
Valley two decades ago.

Loop 101 Price / Loop 202 Santan Traffic Interchange

Scope: Freeway-to-freeway interchange including seven
brIdges for free-flow ramps, a Price Road / Loop 202 traffic
interchange and 1.6 miles of six-lane divided freeway
between McClintock and Price roads.

Cost: $48.3 millIon contract awarded. April '02 to Edward
Kraemer &.Sons, Inc, phoenix

Time: InItial interchange ramps, South-to-West and East-to-
North, opened In November '03. Remaining ramps were
finished in August '04 and will be opened upon completion
of Dobson to Arizona Avenue (SR 87) segment.

Dobson Road to Arizona Avenue

Scope: 2.4 miles of six-lane divided freeway with bridges to
carry Dobson and Alma School roads over the freeway, and
to carry the freeway over Arizona Avenue (SR 87). Sound
barrier walls and rubberized asphalt pavement included in
the project from Price Road to Arizona Avenue.

Cost: $31.9 million contract awarded June '03 to Edward
Kraemer &.Sons, lnc., Phoenix

Time: 330 working days (about 17 months) from August 11, '03
Target Completion: Mid-June '05.



Arizona Ave. to Gilbert Rd.
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Scope: 2.7 miles of six-lane divided freeway with bridges
to carry McQueen, Cooper and Gilbert roads over the
freeway. Complete east half of Arizona Ave. interchange,
finish full-diamond interchanges at McQueen and Cooper,
plus west half of the full-diamond interchange at Gilbert.
Cast-in-place concrete sound barrier walls and rubberized
asphalt pavement included in the project.

Cost: $47.7 million contract awarded December '03 to Pulice
Construction, Ine., Phoenix

TIme: 400 working days (about 20 months) from February 6, '04

Gilbert Rd. to Flye Rd.

Scope: 3.49 miles of six-lane
divided freeway with bridges
to carry the freeway over
Lindsay Road and the Eastern
Canal, and to carry Val Vista
Drive and Pecos Road over
the freeway. Complete a
full-diamond interchange at
Val Vista and a half-diamond
interchange, to and from the
west, at Pecos.

Cost: $50.5 million contract
awarded October '04 to FNF
Construction, Ine., Tempe

TIme: 445 calendar days
beginning December 13, '04
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Frye Rd. to Power Rd.

Scope: 4.59 miles of six-lane divided freeway with bridges to carry
Williamsf'ield and Recker roads over the freeway. full-diamond
interchanges at Williams field and at tligley Road, and the
west-half of the full-diamond interchange at Power Road. A
pedestrian walkway will be built over the freeway west of tligley
Road, connecting neighborhoo~s.

Cost: $58.9 million contract awarded September '04 to pulice
Construction, Inc., Phoenix

Time: 490 calendar days beginning October 20, '04
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Power Road to Elliot Road

Scope: 3.3 miles of six-lane divided freeway with bridges
to carry the freeway over Power, Sossaman, Hawes and
Warner roads. Interchanges include the east half of a full-
diamond at Power, a full-diamond interchange at Hawes
and the south half of the full-diamond interchange at
Elliot. Rubberized asphalt paving is included in the project,
including the Elliot to Baseline Road segment.

Cost: $54.1 million contract awarded March '04 to Pulice
Construction Inc., Phoenix

Time: 670 calendar days beginning April 23, '04

u.s. 60 I Loop 202 Traffic Interchange Phase 2

Scope: Complete freeway-to-freeway traffic interchange linking Loop
202 and U.S. 60, to and from the north, and Loop 202 between
Baseline Road and Southern Avenue; plus, completion of U.S. 60
widening between Power and Crismon roads. Six new bridges to
be constructed, plus final connections of ramp bridge segments
completed during Phase 1.

Cost: $71.4 million contract awarded April '04 to Pulice
Construction, Inc., Phoenix

Time: 360 working days (about 18 months) beginning
May 15, '05
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